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Table of Milestone Activities/Tasks and Responsible Division

ACTIVITY/TASK RESPONSIBLE DIVISION
1. Citizen Advisory Committee Meeting (ACACM) Design
2. Additional Survey (ADSVY) Design
3. Airport Clearance (AIRCL) Design
4. Aerial Survey (ARIAL) Design
5. AV Presentation (AVPRE) Communication
6. Borrow Quantities To R/W (BOR) Design
7. Bridge Design (BRDES) Bridge
8. Bridge Preliminary Concept (BRGPC) Bridge
9. Bridge Plan Preparation (BRGPP) Bridge
10. [Bridge Soil Borings (BSB) Materials & Research
11. |Concept Approval (CAPRL) ETS
12. |Categorical Exclusion (CATEX) ETS
13. | Conditional Categorical Exclusion (CCATX) ETS
14. |Section 404 Permit (CE404) ETS
15. | Coast Guard Permit (CGP) ETS
16. [Cost Maintenance Agreement (CMAGR) Planning & Programming, Local Government
17. |District To Get Core Sample (CORE) All Districts
18.  [Preconstruction Cost History (COSHI) Planning & Programming
19. [Decision Document (DECD) Design & Bridge
20. |Draft EIS (DEIS) Design, Bridge, & ETS
21. |Draft Project Concept Report (DPCR) Design & Bridge
22. |Environmental Assessment (EA) Design, Bridge, & ETS
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23. |Environmental Commitments to Designer (ECDES) ETS

24. |Environmental Checklist (ECL) Design, Bridge, & All Districts

25. |ECL Decision Document (ECLDD) Design, Bridge, & All Districts

26. |Field Review (FDRVW) Design, Bridge, & All Districts

27. |Final EIS (FEIS) Design, Bridge, & ETS

28. |FONSI (FONSI) Design, Bridge, & ETS

29. |Flood Plain Permit (FPPRM) ETS

30. [Floodway Authorization (FWAUT) ETS

31. [Falling Weight Deflectometer (FWD) Materials & Research

32. |Gravel Prospecting (GRAVL) Materials & Research

33.  [Ground Survey (GRND) Design

34. |HBP Mix Recommendations (HBPR) Materials & Research

35. |Interagency Negotiated Timeframe (IANTF) Design, Bridge, & ETS

36. |Interstate Access Revision Permit (IARP) Design

37. |Wetland Jurisdictional Determination (JRDET) ETS

38. [Linear Soil Survey (LSS) Materials & Research

39. [Management Presentation (MGTPR) Design & Bridge

40. |Milestone Committee Review (MICOM) Planning & Programming, Design, Bridge, ETS,
& Local Government

41. |Prepare Notice of Intent (NOI) Design, Bridge, & ETS

42. |Noise Analysis (NOISA) Design

43. |Opportunity For Public Hearing (OPPHR) Design & Bridge

44. |Milestone Core Analysis (PACOR) Materials & Research
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45. |Project Concept Report (PCR) Design, Bridge, All Districts
46. |Project Concept Report Amendment (PCRA) Design, Bridge, All Districts
47. |Plan Delivery to Design Div (PDDD) Design, Bridge, All Districts
48. | Assign Project Designer (PDSGR) Design & Bridge
49. |Preliminary Engineering (PE) Agreement (PEAGR) Planning & Programming, Local Government
50. [Preliminary Engineering (PE) Agreement 2 (PEAG2) Planning & Programming, Local Government
51. |Floodplain Permit Application(s) To Environmental (PERA2) Design, Bridge, All Districts
52. |Floodplain Permit Information To Environmental (PERAS3) Design, Bridge, All Districts
53. |[404 Permit Application to Environmental (PERAE) Design, Bridge, All Districts
54. |Post Hearing Meeting (PHRM) Design & Bridge
55. |Public Input Meeting (PIMTG) Design & Bridge
56. |District Plans Complete & Sent to P&P (PLANA) All Districts
57. |Plan Completion Date (PLCD) Design & Bridge
58. |Pavement Condition Information (PMS) Planning & Programming
59. |[Pre-Draft PCR Review (PPCRR) Design, Bridge, All Districts
60. |Plans In Hand Field Inspection (PSE) Design, Bridge, All Districts
61. |Public Hearing (PUBHR) Design & Bridge
62. |Public Information Meeting (PUBIM) Design
63. |Pavement Design (PVMTD) Materials & Research
64. |Roadway Hydraulics (RDHYD) Design & Bridge
65. |Record of Decision (ROD) Design, Bridge, & ETS
66. |Design Right of Way Limits (ROWL) Design, Bridge, All Districts
67. |Railroad Agreement Bridge (RRABR) Bridge
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68. |Railroad Crossing Application (RRCRA) Planning & Programming

69. |Abstracts/Title Information (RWABS) ETS

70. |Acquisition (RWACQ) ETS

71. |Appraisal (RWAPP) ETS

72. |Right of Way Authorization (RWAUT) ETS

73. |Borrow (RWBOR) ETS

74. |Right of Way Encroachments (RWENC) Design, ETS, All Districts

75. |Mailboxes (RWMLB) ETS

76. |Right of Way Plats (RWPLA) Design

77. |Relocation Assistance (RWREL) ETS

78. | Scoping Report (SCPRP) Planning & Programming

79. | Section 4F Evaluation (SEC4F) Design, Bridge, Local Government, All
Districts, & ETS

80. |Solicitation of Views (SOLVW) Design, Bridge, All Districts

81. |Sovereign Lands (SOVLD) ETS

82. |Summation of Public Hearing and Decisions Document (SPHDD) |Design & Bridge

83. |Safety Review (SRMIR, SRSTI, or SRMAR) Design

84. |Structure Hydraulics (STHYD) Bridge

85. |TERO Agreement (TERO) ETS

86. |Transcript of Public Hearing (TPHR) Design & Bridge

87. |Traffic Data (TRAFF) Planning & Programming

88. |Survey Transmittal (TRANS) Design

89. |Traffic Operations (TRPOS) Planning & Programming




APPENDIX 11-02 A

Milestone Program

Page 5 Revised 4/8/09
ACTIVITY/TASK RESPONSIBLE DIVISION
90. |Utilities Certification (UCERT) Design
91. |Value Engineering (VAENG) Design & Bridge
92. |Wetland Delineation - Field (WETDF) ETS
93. |Wetland Delineation - Office (WETDO) ETS
94. |Wetland Information to Environmental (WETIE) Design, Bridge, All Districts
95. |Wetland Jurisdictional Request (WJREQ) ETS
96. |Section 106 Compliance (Cultural Resources) (106) ETS
97. |6 F Process (6FPRO) Design, Bridge, ETS, All Districts




